

Contents

<i>List of Figures</i>	<i>page</i> vii
<i>List of Tables</i>	viii
<i>Acknowledgements</i>	ix
1 Introduction	1
2 Project Planning, Cost Estimates, and Deviations in Major Projects	11
A Press Section Example	13
A Paperboard Machine Example	14
A Nuclear Power Plant Example	18
A Nuclear Waste Programme Example	21
The Difficulties of Measuring Cost Overrun	29
3 The Consequences of Cost Overrun	35
What Do Organizations Do When Budget Overrun Threatens?	35
Divisibility, Timing and Cost Overrun	39
Consequences of Cost Overruns for Organizations, Individuals, and Society	46
Positive Effects of Cost Overrun	51
4 A Model of Cost Overrun and Growth	59
Explaining Cost Overrun and Growth	59
The Control of Estimates and the Importance of Feedback for Learning	63
Lessons from Studies of Groups of Projects	69
A Model of Uncertainty Resolution and Type of Project	73
Cost Overrun and Growth as a Consequence of Static Uncertainty	76
Cost Growth as a Consequence of a Trade-off Between Expected Cost, Risk, and Return	82
Reasons, Emotions, and Cost Estimation	85
5 The Logic of Economics Versus the Logic of Politics	92
Politics, Economics, and the Media	92
Resource Allocation in Major Companies Versus the Public Sector	98
Resolving Economic-Technical and Political Uncertainty	118

vi	Contents	
6	Explaining Cost Overrun, Summary, and Conclusions	124
	When Cost Becomes of Secondary Importance	124
	The Logic of Economics and Explanations to Cost Overrun	131
	Resource Irreversibility, Project Divisibility, and Goal Re-negotiability	134
	The Problem of Measuring Cost Overrun	136
	A Model of Cost Overrun and Growth as a Result of Uncertainty	
	Resolution	138
	The Logic of Politics Versus the Logic of Economics	141
	Project Profitability and the Effects of Cost Overrun on Resource	
	Allocation	145
	<i>Appendix A How Common Is Cost Overrun and Cost Growth?</i>	150
	Case Studies of Cost Overrun	150
	Construction Projects	153
	Product Development Projects	153
	Computer Software Projects	158
	<i>Appendix B Explanations Based on Studies of Groups of</i>	
	<i>Projects</i>	160
	Uncertainty Decreases over Time but Cost Tends to Increase	160
	Small Projects Vary More than Large Ones	163
	The More Unique a Project Is to the Estimator, the More Cost Tends to	
	Grow	166
	The Longer the Time Between Estimate and Follow up, the More	
	Changes There Will Be	169
	Deviations in Cost Co-vary with Other Measures of Deviation	172
	Internal and External Complexity Drives Cost Growth	173
	Advances in Knowledge Co-vary with Cost Growth	176
	Cost Overruns Vary by Organization	178
	<i>Appendix C Actors and Processes</i>	184
	Cost Overrun and Decision Biases	185
	Cost Overrun and Lack of Information and Information Asymmetry	192
	Cost Overrun and Path Dependency	197
	<i>Notes</i>	203
	<i>Bibliography</i>	234
	<i>Index</i>	258