

## CONTENTS

<i>Editor's Preface</i> . . . . .	<i>page</i> xiii
<i>Introduction</i> . . . . .	xvii
<i>Glossary</i> . . . . .	xxiii

### THE BELL ROCK

<i>Chapter I</i> . . . . .	I
Situation and character of the Bell Rock. Proposal for a lighthouse to be erected. The floating-light prepared and moored.	

### OPERATIONS OF 1807

<i>Chapter II</i> . . . . .	7
The Smeaton built and launched. A preliminary trip to the rock. Selection of artificers. The working party sails to the rock.	
<i>Chapter III</i> . . . . .	12
Preparations for the beacon. The smith at work on the rock.	
<i>Chapter IV</i> . . . . .	17
The artificers transfer to the floating-light. The first week-end afloat.	
<i>Chapter V</i> . . . . .	21
The foundation-pit begun. Trial stones landed on the rock.	
<i>Chapter VI</i> . . . . .	28
The Smeaton goes adrift. Thirty-two men marooned on the rock. A timely rescue.	

viii	CONTENTS	
<i>Chapter VII</i>	. . . . .	<i>page 32</i>
	Rough weather. Riding out the gale on the floating-light. A terrifying experience.	
<i>Chapter VIII</i>	. . . . .	37
	Work resumed at the rock. The derrick erected.	
<i>Chapter IX</i>	. . . . .	40
	The principal beams of the beacon are set up. Rough weather delays the work.	
<i>Chapter X</i>	. . . . .	46
	The forge moved to the beacon. Another gale. Work finished at the rock for the season. Preparations ashore for next year's work.	

## OPERATIONS OF 1808

<i>Chapter XI</i>	. . . . .	52
	Preparations for landing the stones at the rock. The masons at work ashore. The rock visited. All well after the winter.	
<i>Chapter XII</i>	. . . . .	56
	The season's work begun at the rock. The mortar gallery erected. Busy times at the rock.	
<i>Chapter XIII</i>	. . . . .	61
	Appearance of the works. The foundation-stone landed and laid. The foundation-course completed.	
<i>Chapter XIV</i>	. . . . .	66
	The second and third courses laid. A seaman is drowned. The laying of the fourth course finishes the work of the season.	

## CONTENTS

ix

## OPERATIONS OF 1809

- Chapter XV* . . . . . *page 72*  
 The third season's building begun. The beacon-house prepared. Eleven men left on the beacon during heavy weather. Their rescue.
- Chapter XVI* . . . . . 77  
 Bad weather continues for five days. First trip of the Patriot. The mortar-makers. The rope ladder fixed.
- Chapter XVII* . . . . . 81  
 An accident to the crane. Michael Wishart injured. The building stands above high-water for the first time. The artificers lodge in the beacon-house.
- Chapter XVIII* . . . . . 86  
 Embargo upon shipping. The thirteenth course completed in haste. Special facilities given to Bell Rock shipping. Rough times at the beacon. Laying of twenty-fourth course completes the solid part of the building. Work ended for the season.

## OPERATIONS OF 1810

- Chapter XIX* . . . . . 93  
 The wooden bridge erected. The masons sail for the rock. Condition of the beacon-house after the winter.
- Chapter XX* . . . . . 97  
 The balance-crane landed and erected. Rough weather delays the work. Prayers read on the lighthouse for the first time. The door lintel landed and laid.
- Chapter XXI* . . . . . 103  
 Progress ashore. Store-room floor completed. First letter dated from the lighthouse. Heavy seas break on the building. Wet weather.

b

<i>Chapter XXII</i> . . . . .	<i>page</i> 108
Discontent among the seamen. Two men dismissed the service. Heavy weather damages the beacon. The writer's cabin. Last cargo of stones loaded at Arbroath.	
<i>Chapter XXIII</i> . . . . .	113
The last principal stone loaded at Leith. Completion of the masonry. Condition of the artificers. They leave the rock.	
<i>Chapter XXIV</i> . . . . .	118
The tender goes adrift in a gale. Condition of party left at the rock. More damage to the beacon. A fatal accident.	
<i>Chapter XXV</i> . . . . .	122
The light-room completed and glazed. A difficult landing. Final inspection of lighthouse and beacon. Light-keepers left at the rock. Apparatus of the light fitted up.	
EVENTS OF 1811 TO 1823	
<i>Chapter XXVI</i> . . . . .	130
The light exhibited for the first time. Appearance of the lighthouse in a gale. The daily signal. Lightning conductor fixed. The lighthouse painted. Use of carrier pigeons.	
<i>Index</i> . . . . .	134