

Cambridge University Press

978-0-521-18134-1 - The House of Gold: Building a Palace in Medieval Venice

Richard J. Goy

Table of Contents

[More information](#)

CONTENTS

List of illustrations	<i>page</i> xii
Preface	xvii
Acknowledgements	xviii
Glossary of terms	xix
Sources and methodology	xxii
General introduction	1
PART I VENICE IN THE EARLY QUATTROCENTO	3
1 The economic and political background	5
2 The city in 1400	10
3 The medieval Venetian palace	16
PART II THE CONTARINI CASADA	21
4 The Contarini: a great patrician clan	23
5 Marin and his marriage	29
6 Antonio Contarini, an ambitious father	32
7 Contarini's business activities	37
8 A domestic interlude: family and servants 1426–1430	41
9 The new palace at Santa Sofia: motives and methods	45
10 First impressions: the plan, structure and appearance of the palace	50
PART III BUILDING IN MEDIEVAL VENICE	59
11 The building trade guilds	61
12 The men who built the palace: an introduction	65
13 Building contracts and procedures	72
14 The stonemasons' yards	77
15 Technology on site	84
16 Daily life on site	88
17 The building industry: money, wages and standards of living	92

Cambridge University Press

978-0-521-18134-1 - The House of Gold: Building a Palace in Medieval Venice

Richard J. Goy

Table of Contents

[More information](#)

x

CONTENTS

PART IV BUILDING THE PALACE: THE FIRST STAGE	99
18 Building the palace: first records 1421	101
19 The appointment of Zane Bon; two master masons	107
20 Carpenters on site 1425–1426	117
21 The work of Matteo Raverti and his <i>bottega</i> 1425–1427	122
22 The well-head: Bartolomeo Bon 1427–1428	133
PART V THE FRONT FACADE	137
23 The main façade: its design and appearance	139
24 Zane Bon and the main façade: the arcade to the quay	146
25 The work of Bon on the façade up to 1429	154
26 Matteo Raverti and the façade: the lower loggia	163
27 The upper loggia	174
28 Building the quay and assembling the facade I	181
29 Assembling the façade II: a <i>locum</i> master builder and a master blacksmith	186
PART VI COMPLETING THE FABRIC	193
30 Building the upper walls 1429–1430: <i>maestro</i> Cristofolo	195
31 The carpenters: the Rosso <i>bottega</i> 1428–1430	198
32 The ancillary trades 1428–1430: <i>terazer</i> , <i>fregador</i> , <i>pentor</i> , <i>intaiador</i>	202
33 The final stages of building the palace: the last works of Bon	206
34 Antonio di Martini	217
PART VII FINISHING TOUCHES	225
35 The House of Gold: decorating the façade 1431–1433	227
36 The last work of the stonemasons: Rosso and Romanello after 1430	233
37 The last works of builders, carpenters and glaziers	240
38 The completed palace: the image and the cost	244
39 Marin Contarini: the final chapter	247
40 Postscript: Contarini's succession	250
PART VIII CONCLUSIONS	257
41 Contarini's rôle	259
42 The legacy of the palace: its historical importance	262
43 The legacy of the Cà d'Oro in the later work of Bartolomeo Bon	266
44 The after-life of the palace	274
Appendix 1 the cost of building the palace	276
Appendix 2 a selection of typical unit costs for building materials	278
Appendix 3 daily rates of pay for masters and apprentices; all in soldi	279
Appendix 4 Marin Contarini's first contract with Zane Bon; 1422 (1423)	281
Appendix 5 Marin Contarini lends Zane Bon money to buy a house; 1424	282
Appendix 6 Marin Contarini's contract with Zane Bon for the crenellation; 20 April 1430	283

Cambridge University Press

978-0-521-18134-1 - The House of Gold: Building a Palace in Medieval Venice

Richard J. Goy

Table of Contents

[More information](#)

CONTENTS

xi

Appendix 7	Marin Contarini's contract with Antonio di Martini for the completion of the building works; May 1431	285
Appendix 8	Marin Contarini's contract with Zuan da Franza for the decoration of the façade; 15 September 1431	287
Appendix 9	Marin Contarini's schedule of glass for the windows; 1436?	289
Appendix 10	Index of craftsmen and suppliers	290
	Select bibliography	293
	Index	299