

CONTENTS

<i>List of Figures</i>	<i>page</i> vii
<i>List of Tables</i>	ix
<i>Acknowledgements</i>	x
<i>List of Abbreviations</i>	xi
INTRODUCTION	I
The Social Significance of Church Construction	3
Economic and Social Change in England, c. 1300–1500	10
Changes in Cost and Money Supply	26
Church Building and the Economy	33
Sources	45
Plan of the Work	47
I FINANCING CONSTRUCTION I: THE PARISH	51
Introduction	51
Assessing the Evidence	52
Fundraising Techniques	65
Case Study: Cambridgeshire	95
Conclusion	108
2 FINANCING CONSTRUCTION II: GENTRY AND CLERGY	110
Introduction	110
Tombs, Arms and Inscriptions	111
Wills, Contracts and Accounts	118
Affordability	122
Rectors and Vicars	127
Conclusion	134
3 ORGANISING CONSTRUCTION I: THE CHURCHWARDENS	136
Introduction	136
‘Strong’ and ‘Weak’ Wardenship	137

Contents

Case Studies	139
Organisation	159
Conclusion	172
4 ORGANISING CONSTRUCTION II: CONTRACTING COMMITTEES AND FABRIC WARDENS	174
Introduction	174
Contracting Committees	175
Fabric Wardens	185
Authority and Autonomy	204
Conclusion	212
5 ORGANISING CONSTRUCTION III: ARISTOCRACY, CLERGY AND INSTITUTIONS	214
Introduction	214
Aristocratic Projects	215
Clerical and Institutional Projects	231
Conflict and Cooperation	242
Conclusion	245
6 APPROACHES TO BUILDING WORK	246
Introduction	246
‘Simple Economy’	247
Managerial Strategies	250
Financial Planning	264
Conclusion	276
CONCLUSION	278
<i>Bibliography</i>	282
<i>Index</i>	318